
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve Amendment #1 to PS-5147-03/AJP with Inwood Consulting Engineers, Oviedo, 
Florida to increase the Not-To-Exceed Amount to $1,350,000.00 over the term of the 
agreement, and authorize a rate increase as identified in the revised Exhibit C included in the
amendment.

BACKGROUND:

PS-5147-03/AJP provides various professional services related to Design & Environmental 
Permitting, and Post Design Services for State Road 434 from Montgomery Road to I-4.

The original agreement provided for a term of eight (8) years with a Not To Exceed Amount of 
$1,200,000.00 over the term of the Agreement. Amendment #1 would provide for post design 
services during the Right-Of-Way acquisition and construction phases of this project. This 
amendment would allow for an increase of $150,000.00, for a revised Not-To-Exceed Amount 
of $1,350,000.00 over the term of the Agreement. 

The following is the summary of the revised Not-To-Exceed Amount over the total term of the 
Agreement:
 
Original Not-To-Exceed Amount    $1,200,000.00
Amendment #1                               $   150,000.00
Revised Not-To-Exceed Amount    $1,350,000.00

Inwood Consulting Engineers has also requested a rate increase for this Agreement (see 
revised Exhibit C included in the amendment), and has held their rates since the execution of 
the Agreement on February 5, 2004. Staff has reviewed the rate increase, has found the 
request to be within the prescribed range and has determined the request to be acceptable. 
Work will be ordered by Work Orders as required and funded within approved budget 
amounts.

 Consent 7/24/2007 Item # 14

 
SUBJECT: Amendment #1 to PS-5147-03/AJP - Engineering Services Agreement - State 
Road 434 (Montgomery Road to I-4)

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts

AUTHORIZED BY: Steve Howard CONTACT: Bill Johnson EXT: 7128

County-wide Ray Hooper



STAFF RECOMMENDATION:
Staff recommends that the Board approve Amendment #1 to PS-5147-03/AJP with Inwood 
Consulting Engineers, Oviedo, Florida to increase the Not-To-Exceed Amount to 
$1,350,000.00 over the term of the agreement, and authorize a rate increase as identified in 
the revised Exhibit C included in the amendment.

ATTACHMENTS:

1. PS-5147-03_AJP 1st Amendment Backup

Additionally Reviewed By:

County Attorney Review ( Ann Colby )gfedcb
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